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SECTION 01110
SUMMARY OF WORK

PART 1 - GENERAL

1.1  WORK INCLUDED
The work of this Section consists, in general, of furnishing transportation, labor, materials,
equipment, and incidentals necessary to perform the work including but not limited to the
following:
A. Secure any necessary permits as may be required under Section 01575,
“Temporary Environmental Controls.”
B. Dredging and Placement of maintenance sand, and implementation of erosion
maintenance and repairs as specified in  Section 02325,
“Earthwork/Dredging”. Dredge may be a diesel, diesel/electric, or electric
cutter-suction pipeline dredge and must be a fixed ladder 12-inch or greater
size class.
C. Site cleaning and removal of debris, equipment, and excess material upon
completion of work.
D. Incidental work as shown on Drawings specified or directed by the Owner’s
Representative.
1.2  WORKBY OTHERS
Not Applicable
1.3 DEFINITIONS
A. Contractor - Prime Construction Contractor
B. Owner - California Department of Fish & Game (CDFG)
C. Contracting Officer - David Brown, Chief, Administration/CIO, CSLC
D. Ecological Reserve Manager - Warren Wong, CDFG
E. Owner’s Representative - On Site Representative of the CDFG/CSLC
F. Project Manager - Keith Merkel, Merkel & Associates
G. Project Engineer - Walter Crampton, TerraCosta Consulting Group
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SECTION 01110
SUMMARY OF WORK

1.4 TIME OF COMPLETION AND LIQUIDATED DAMAGES

A. The total time for completion will be 120 calendar days from the Notice to Proceed
(NTP), not to exceed March 1, 2012.
a. Mobilization or placement of sand on Carlsbad State Beach shall occur outside of
the summer season Memorial Day weekend through Labor Day of any given year.
b. To avoid potential impacts to the California least tern and western snowy plover
breeding period, construction shall not be permitted to occur from March 1
through August 31 of any year.

B. There will be liquidated damages assessed as follows:

1. For each day beyond 21 calendar days from NTP the dredging plan, schedule,
and initial hydrographic survey are delayed, $1000 dollars will be assessed.

2. For each day beyond 60 calendar days from NTP the dredging is delayed,
$5,000 dollars will be assessed.

3. Liguidated damages shall be concurrent.

C. This provision specifies the procedure for determination of time extensions for
unusually severe weather. In order for the Owner’s Representative to award a time
extension the following conditions must be satisfied:

1. The weather experienced at the project site during the contract period must be
found to be unusually severe, that is, more severe than the adverse weather
anticipated for the project location during any given month.

2. The unusually severe weather must actually cause a delay to the completion
of the project. The delay must be beyond the control and without the fault or
negligence of the Contractor. Further weather conditions must be of a nature
that would normally delay dredging work in a protected environment.

The following schedule of monthly anticipated adverse weather delays is based upon
National Oceanic and Atmospheric Administration (NOAA) or similar data for the
project location and will constitute the base line for monthly weather time
evaluations, The Contractor’s progress schedule must reflect these anticipated
adverse weather delays in all weather dependent activities.

MONTHLY ANTICPATED ADVERSE WEATHER DAYS

Work Days Based on Five (5) Day Work Week

JAN FEB MAR APR MAY JUN JUL AUG SEPT OCT NOV DEC
5 4 3 1 0 0 0 O 0 0 1 3

Upon acknowledgement of the Notice to Proceed and continuing throughout the
contract, the Contractor will record on the daily QC report the occurrence of adverse
weather delays-days must prevent work on critical activities for 50 percent or more of
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SECTION 01110
SUMMARY OF WORK

the Contractor’s scheduled workday. The number of actual —adverse weather days
shall include days impacted by actual adverse weather (even if adverse weather
occurred in previous month), be calculated chronologically from the first to the last
day of each month, and be recorded as full days. If the number of actual adverse
weather delay days exceeds the number of days anticipated, the Owner’s
Representative will convert any qualifying days to calendar days, giving full
consideration for equivalent fair weather work days, and issue a modification.

PART 2 — PRODUCTS
Not Applicable

PART 3 — EXECUTION
Not Applicable

PART 4 - MEASUREMENT & PAYMENT

4.1 MEASUREMENT

The work of this Section is included in other Sections of work and is therefore not
measured individually.

4.2 PAYMENT

Full compensation for providing all the labor, materials, tools, equipment and incidentals
and for doing all the work involved in this Section will be considered as included in the
prices bid for the various related items of work and no separate payment will be made.

END OF SECTION
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SECTION 01140
WORK RESTRICTIONS

PART 1 - GENERAL

1.1 WORK INCLUDED

The work of this Section consists, in general, of furnishing all labor, materials, tools,

equipment, and incidentals complete and in place as indicated on the Drawings and as

specified and doing all the work involved in complying with permit restrictions.
1.2  SUBMITTALS

The following Preconstruction Submittals shall be submitted in accordance with Section

01330, “Submittal Procedures”

A. Parking and Field Office Placement

B. Contractor Regulations

C. Spill Prevention and Response Plan

D. Contractor’s Health and Safety Plan

E. Watercraft List (equipment used for materials or personnel transport)

F. Storm Water Pollution Prevention Plan

G. Transportation Plan/ Traffic Control Plan for Mobilization/Demobilization

H. Construction Practices and Safety Measures and Site Specific Hazards Analysis

. Best Management Practices

J. Local Mariner’s Notification

K. Air Quality Conformity Determination and Local/Regional Air Permits

1.3  SPECIAL SCHEDULING REQUIREMENTS

A. Have materials, equipment, and personnel required to perform each segment of
the work at the site prior to the commencement of the work. Mobilization
includes the delivery, assembly of the dredge, and placement of 10,000 cubic
yards of sand via dredge discharge line on the beach nourishment site.

B. The Pacific Coast Highway, La Costa Avenue and the La Costa Park & Ride Lot,
Ponto State Beach, and the NCTD railroad facilities will remain in operation
during the entire construction period. The Contractor shall conduct its operations
so as to cause no interference with normal operations of these activities.
Contractor is responsible for acquisition of right-of-entry permits and insurance
requirements for work in public rights of way.

C. Permission to interrupt any site traffic or access shall be requested in writing a
minimum of 15 calendar days prior to the desired date of interruption and will not
be granted except for brief periods to move large equipment in or out of the work
site. Any local permits, traffic control condition compliance, flaggers and other
traffic control measures are the responsibility of the Contractor.

CA STATE LANDS COMMISSION WORK RESTRICTIONS
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SECTION 01140
WORK RESTRICTIONS

The work under this contract requires special attention to the scheduling and
conduct of the work in connection with tides, existing operations, and public
convenience. Identify on the construction schedule each factor that constitutes a
potential interruption to these activities.

1.4 CONTRACTOR ACCESS AND USE OF PREMISES

A.

Site Requirements

Ensure that Contractor personnel employed on the work are familiar with and
obey regulations including safety, fire, traffic and security regulations. Keep
within the limits of the work and avenues of ingress and egress. The Contractor's
equipment shall be conspicuously marked for identification.

Special Requirements for Work Outside the State Ecological Reserve

Before starting any work, Contractor must complete a videotape survey
documenting the conditions of the La Costa Park & Ride pavement, curbs, and
landscaping where the dredge is to be transited to the site. The Contractor shall
also document the conditions of the State Parks pull-off parking, placement of
barriers, and any improvements. Contractor shall also document the conditions of
the Leucadia Wastewater District pump station pullout and facilities. A copy of
this video shall be delivered to the Owner’s Representative prior to
commencement of site work and shall be the standard for required protection or
repair of any facilities under this Contract.

DMV Employer Pull Notice Program

Contractor employees who operate vehicles or heavy equipment on the project
must have a valid driver’s license. Contractor should have a management system
to ensure that this requirement is met. Contractor could meet the requirement by
using the State of California Department of Motor Vehicles Employer Pull Notice
Program. The program is offered to any employer interested in identifying an
employee (driver):

1. Whose license has been revoked; or
2. Who does not have a current driver’s license (Class 1/A, 2/B, 3/C)

For a fee, the Department of Motor Vehicles will issue a driving record printout
for each employee. The DMV will automatically generate a driving record report
at least every 6 to 12 months for each employee. The DMV will use the report to
identify employees who do not have a current and valid driver’s license.

Regardless of the system used, Contractor must not allow employees to operate a
motor vehicle on the project until they can prove they have a valid driver’s
license.

CA STATE LANDS COMMISSION WORK RESTRICTIONS
BATIQUITOS LAGOON 01140-2
MAINTENANCE DREDGING PROJECT 2011-2012



SECTION 01140
WORK RESTRICTIONS

D. Accident Reporting
Contractor is required to immediately report any and ALL accidents (that occur on
the project) to the Owner’s Representative who is supervising the work.
Contractor is required to submit a written accident report to the Owner’s
Representative within 24 hours of the accident.

E. Spill Reporting
Contractor shall notify Owners Representative, the Ecological Reserve Manager
and the local Fire Department in addition to the legally required Federal, State,
and local reporting channels (including the National Response Center, 1-800-424-
8802) if a reportable quantity is released to the environment.

F. Working Hours
There are no limits on working hours except as cited in the permits. Should any
pile driving operations be required, such operations shall be confined to the period
between 7 a.m. and 7 p.m., Monday through Saturday, exclusive of holidays,
unless otherwise authorized by Owner’s Representative.

During periods of darkness, the different parts of the work shall be lighted in a
manner approved by the Owner’s Representative.

1.5 SECURITY REQUIREMENTS

Contractor shall keep the site perimeter secure at all times. Provide temporary
closures as required to maintain security as directed by the Owner’s
Representative, including temporary continuous caution fencing around the beach
discharge point and around beach equipment area.

Do not park on or block the site entrances or transit routes at any time. On-site
parking will be allowed only within the designated staging areas, the Contractor’s
work zone on the beach or other areas as designated by agreement with the
Owner’s Representative. Parking of private vehicles within these areas will only
be allowed during approved hours of work. Parking in the Beach Parking Lot will
only be allowed for workers engaged in activities related to the beach
nourishment and only during approved hours of work. Any required payment for
parking will be the responsibility of the Contractor.

PART 2 - PRODUCTS

Not used.

PART 3 - EXECUTION

Not used.
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SECTION 01140
WORK RESTRICTIONS

PART 4 - MEASUREMENT & PAYMENTS

4.1 MEASUREMENT

The work of this Section is included in other Sections of work and is therefore not
measured individually.

42 PAYMENT

Full compensation for providing all the labor, materials, tools, equipment and incidentals
and for doing all the work involved in this Section will be considered as included in the
prices bid for the various related items of work and no separate payment will be made.

END OF SECTION
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SECTION 01310
ADMINISTRATIVE REQUIREMENTS

PART 1 - GENERAL

11 WORK INCLUDED
The work of this section consists, in general, of conforming to the various requirements
specified.
1.2 REFERENCE SPECIFICATIONS
Unless otherwise stated in these specifications, the Reference Specification shall be the
2009 edition of the Standard Specifications for Public Works Construction (Greenbook).
13 SUBMITTALS
The following shall be submitted in accordance with Section 01330 “Submittal
Procedures™:
1. List of contact personnel
2. View location map
3. Progress, pre-construction and completion photographs
4. Insurance (submitted with contract when executed)
5. Personnel list
6. \ehicle list
7. Spill Contingency Plan including provision to contact responsible parties:
State Lands Commission, Department of Fish & Game Ecological Reserve
Manager, Owner’s Representative, required State and Federal response
parties, and local hazardous material company.
14 MINIMUM INSURANCE REQUIREMENTS
Procure and maintain during the entire period of performance under this contract
minimum insurance coverage as defined in the Invitation for Bid including:
1. Commercial liability insurance
2. Worker's compensation as required by Federal and State workers'
compensation and occupational disease laws
3. Vehicle liability insurance coverage as required by California law
4. Others as required by State of California law
15 CONTRACTOR PERSONNEL REQUIREMENTS
A Subcontractors and Personnel
Furnish a 24-hour list of contact personnel of the Contractor and subcontractors
including addresses and telephone numbers for use in the event of an emergency.
CA STATE LANDS COMMISSION ADMINISTRATIVE REQUIREMENTS
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1.6

SECTION 01310
ADMINISTRATIVE REQUIREMENTS

As changes occur and additional information becomes available, correct and
change the information contained in previous lists.

B Vehicle List
Submit an original list of vehicles to be utilized at the work site with the
following information for each vehicle:

Make

Year

Model

License number
Registered owner

arOdE

SUPERVISION

1.7

Have at least one qualified supervisor capable of reading, writing, and conversing
fluently in the English language on the job site during all working hours. In addition, if a
Quality Control (QC) representative is required on the contract, then that individual shall
also have fluent English communication skills.

PRECONSTRUCTION CONFERENCE

1.8

After award of the contract but prior to commencement of any work at the site, meet with
the Owner’s Representative to discuss and develop a mutual understanding relative to the
administration of the value engineering and safety program, preparation of the schedule
prices, shop drawings, and other submittals, scheduling programming, and prosecution of
the work. Major subcontractors who will engage in the work shall also attend.

AVAILABILITY OF CADD DRAWING FILES

A CADD files for the required work shall be made available to the Contractor for
the expressed purpose of facilitating work under this contract.

B. Use of these CADD files does not relieve the Contractor of duty to fully comply
with the contract documents, including and without limitation, the need to check,
confirm and coordinate the work of all contractors for the project.

C. If the Contractor uses, duplicates and/or modifies these electronic CADD files for
use in producing construction data related to this contract, all previous indication
of ownership (seals, logos, signatures, initials and dates) shall be removed and
Contractor shall take full responsibility for the drawings.

PART 2 - PRODUCTS

Not used.
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SECTION 01310
ADMINISTRATIVE REQUIREMENTS

PART 3 - EXECUTION

Not used.

PART 4 - MEASUREMENT & PAYMENTS

41 MEASUREMENT

The work of this Section is included in other Sections of work and is therefore not
measured individually.

4.2 PAYMENT

Full compensation for providing all the labor, materials, tools, equipment and incidentals
and for doing all the work involved in this Section will be considered as included in the
prices bid for the various related items of work and no separate payment will be made

therefore.
END OF SECTION
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SECTION 01321
PROGRESS SCHEDULES

PART 1 - GENERAL

1.1

WORK INCLUDED

1.2

The work of this section consists, in general, of furnishing labor, materials, and equipment
for preparation, submittal, and updating of the project schedules and reports.

CONTRACT DELIVERABLES

1.3

A

Prepare and submit to the Owner’s Representative via email for review and approval
the schedules and reports per Table 1. Reporting Frequency of Schedules and
Reports.

Failure of Contractor to prepare, submit, and update the schedules and reports, in a
timely, accurate manner and in accordance with the requirements of this Section will
result in costs to the Owner which are difficult if not impossible to determine;
therefore the Owner shall assess liquidated damages in the amount of $200 per
calendar day, for every work day the schedule or report submittal, revision, or
resubmittal is late. This amount shall be subtracted from any monies due and shall be
forfeited by the Contractor.

The monthly Schedules and Reports are due and shall be delivered to the Owner’s
Representative on the first day of the month or first working day thereafter.

SCHEDULING SYSTEM/METHODOLOGY

A

Contractor shall develop and maintain the overall Detailed Project Schedule. The
Detailed Schedule will be reviewed and approved by the Owner’s Representative for
general consistency with the Contract requirements. Contractor shall not modify,
change, or update the Detailed Baseline Project Schedule or any activities therein
without the prior written approval of the Owner’s Representative.

The scheduling method used shall be Critical Path Method (CPM) format using
timescaled precedence diagramming methods. The schedules shall be time-scaled in
calendar days from the Notice to Proceed. The schedule shall clearly delineate
construction activities for each phase.

CA STATE LANDS COMMISSION PROGRESS SCHEDULES
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SECTION 01321

PROGRESS SCHEDULES
Table 1
Reporting Frequency of Schedules and Reports
Reporting Frequency
Description Schedule or Within 21 Calendar | Within 45 Calendar Monthl
Report ) : y
epor Days After Notice | Days After Notice to
of Award Proceed
1. Summary Schedule X X
2. Preliminary 60-Day X
Schedule
3. Detailed Project X X
Schedule
4. Schedule Narrative X
5. Variance Report
6. Equipment Schedule X X
1.4  PRELIMINARY 60-DAY SCHEDULE

A. Contractor shall prepare a preliminary 60-Day Schedule covering the first 60 calendar
days following Notice to Proceed (NTP) as well as a general approach for the
remainder of the work. This Preliminary 60-Day Schedule shall be submitted within
21 calendar days after Notice of Award. The Owner’s Representative will review and
respond with acceptance or direction to amend and resubmit. Contractor shall
resubmit the amended schedule within 7 calendar days of receipt of Owner’s
Representative's comments.

B. The schedule shall show work tasks that will or may affect completion dates
including but not limited to planning, mobilization, key shop drawing, and sample
submittals, fabrication and delivery of key and long-lead procurement elements. It
shall also identify work items or milestones that will or may affect, or be affected by,
activities of State Parks, Leucadia Wastewater District, Caltrans, NCTD, utilities,
and/or other third parties. Construction activities shall later be incorporated into the
Detailed Construction Schedule, including requested revisions.

1.5 SUMMARY SCHEDULE
A. Submit a Summary Schedule to the Owner’s Representative for review not later than

CA STATE LANDS COMMISSION
BATIQUITOS LAGOON
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SECTION 01321
PROGRESS SCHEDULES

Request for Proposal to define the major construction activities. The schedule shall
be in bar chart format, timescaled, with critical path identified. The schedule shall be
time-scaled in calendar days from the Notice to Proceed. The schedule shall clearly
delineate construction activities for each phase.

Submit an updated Summary Schedule monthly. Indicate percent complete for each
activity, a graphic depiction of schedule delays from Summary Baseline Schedule
activities and milestones, the activity line darkened with the progress and the
reporting cutoff date lined vertically through the schedule.

1.6 DETAILED PROJECT SCHEDULE

A

Submit to the Owner’s Representative for review and approval a Detailed Project
Schedule not later than 45 calendar days after the Notice to Proceed. A clear
delineation of construction activities in phases is required. Upon receipt of comments
by the Owner’s Representative, a meeting will be held between the Owner’s
Representative, the Contractor, and all major subcontractors and suppliers to resolve
any conflicts between the Detailed Project Schedule and the intent of the Contract.
Contractor shall resubmit the amended Detailed Project Schedule 7 calendar days
after receipt of Owner’s Representative's comments.

Comments made by the Owner’s Representative on the Detailed Project Schedule,
during review, will not relieve the Contractor from compliance with requirements of
the Contract Documents. To the extent that there are any conflicts between the
approved schedule and the requirements of the Contract Documents, the Contract
Documents shall govern. Acceptance by the Owner’s Representative of the
Contractor's baseline schedule shall not relieve the Contractor of the responsibility
for accomplishing the work within each and every intermediate Contract Milestone
and completion date. Errors and/or omissions in the accepted baseline schedule, or in
subsequent updates thereof, shall not excuse performance which is not in compliance
which the Contract. Acceptance of a schedule update showing negative float shall
not be construed as approval of a contract time extension. Acceptance by the
Owner’s Representative in no way makes the Owner’s Representative an insurer of
the baseline schedule's success or liable for time or cost overruns.

The work activities comprising the Detailed Project Schedule shall be detailed to
assure planning and execution of the work and such that the schedules provide an
appropriate basis for monitoring and evaluating the progress of the work. A work
activity is defined as an activity that requires time and resources (labor, equipment,
and material) to complete. Activities that require unusual shift work, such as, 2
shifts, 6-day week, or so forth, shall be clearly identified in the schedule. The
schedules shall indicate the sequence and interdependency of work activities. They
shall include, but not be limited to, the following items:

CA STATE LANDS COMMISSION PROGRESS SCHEDULES
BATIQUITOS LAGOON 01321-3
MAINTENANCE DREDGING PROJECT 2011-2012



SECTION 01321

PROGRESS SCHEDULES
1. Mobilization and move-in
2. Temporary construction support installations
3. Coordination with other contractors, State Parks, utilities and work by others
adjacent to the work
4, Excavation, dredging, and related earthwork activities
5. Submittal preparation by the Contractor and review by the Owner’s
Representative, including Shop Drawings, and all other submittals
6. Other major construction activities
7. Subcontractor's items of work
8. Approvals and notices required by regulatory agencies or other third party
0. Supervisory Owner activities
10. Punch-out and acceptance of work
11. Contract stipulated milestone dates and sequence of work constraints,
substantial completion date, and final completion date
12. Final clean up
D. Use a computerized critical path scheduling system capable of producing computer

generated reports with the following minimum information:

1. Activity identification code keyed to Summary Schedule activities

2. Activity number and activity description

3. From the date of the report, remaining working days left until early finish of
each activity

4. Activity percent complete

5. Activity duration

6. Early start/finish and late start/finish

7. Actual start date/finish date

8. Total float

0. Free float

10.  The predecessor and successor activities for each individual activity including
the precedence logic relationships

11.  Acomparison between the current update and the baseline schedule

E. Activities of the Owner and the Owner’s consultants shall not be placed on the
critical path, if avoidable.
CA STATE LANDS COMMISSION PROGRESS SCHEDULES
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1.7

SECTION 01321
PROGRESS SCHEDULES

MONTHLY SCHEDULE UPDATES

1.8

A. On a monthly basis, the Contractor shall meet with the Owner’s Representative for
the purpose of updating the Schedule, date to be determined by the Owner’s
Representative and at least 7 calendar days prior to the submittal of the updated
schedule.

B. Submit updated or revised schedules in the same detail as the original submittal,
unless otherwise directed by the Owner’s Representative. Submit updates at the
beginning of each month for the duration of the Contract. The Contractor’s Project
Manager and Construction Scheduler and representatives of all major subcontractors
shall review the detailed Project schedule and computer tabulations jointly.

C. The monthly submittal to the Owner’s Representative shall be accompanied by a
Schedule Narrative Report. The Schedule Narrative Report shall describe the
physical progress during the report period, plans for continuing the work during the
forthcoming report period, actions planned to correct any negative float and an
explanation of potential delays and/or problems and their estimated impact on
performance and the overall project completion date.

VARIANCE REPORT

1.9

Submit a Variance Report monthly. It shall compare the Baseline and Updated Detailed
Project Schedule and shall report non-critical activities that have been delayed 20 or more
working days and critical (15 days or less total float) activities that have incurred any delay.
This report shall include:

Activity code and description

Baseline scheduled early start/finish dates
Current anticipated early start/finish dates
Working days remaining to complete the activity
Percent complete of the activity

Reason for the delay in the "Remarks" column

ok whn P

WEEKLY SCHEDULE

Once each week, on a day mutually agreed to by the Owner’s Representative and the
Contractor, a meeting will be held to assess the progress achieved by the Contractor during
previous workweek. Contractor shall submit a progress schedule listing the activities
completed and in progress for the previous week and the activities scheduled for the
succeeding 2 weeks. Abar chart derived from the detailed schedule shall be used to generate
the three-week window. All activities shown in this short interval schedule will be identified
by the same activity numbers and descriptions as shown on the Detailed Construction
Schedule. Contractor may add details to monitor this short interval Schedule.

CA STATE LANDS COMMISSION PROGRESS SCHEDULES
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SECTION 01321
PROGRESS SCHEDULES

1.10 EQUIPMENT SCHEDULE

A Submit within 45 calendar days of Notice to Proceed, a schedule showing dates when
key construction equipment shall be brought on the project to accomplish the work.
This schedule shall list the quantity of equipment by type and capacity (excluding
small tools) in a bar chart form.

B. Update equipment schedule monthly showing actual equipment onsite at time of

reporting period and forecasted equipment requirements necessary to achieve the
baseline schedule.

1.11 AS-BUILT SCHEDULE

Submit within 30 calendar days after the final completion, an as-built schedule that shows
actual finish dates for all activities. Adjust logic ties to reflect actual manner in which the
work was executed. Submittal of the as-built schedule is a condition precedent to release of
retainage and final payment.

1.12 REVISIONS TO DETAILED PROJECT SCHEDULE

A Contractor may request a revision to the current Detailed Project Schedule. Requests
for schedule revision shall be submitted in writing to the Owner’s Representative
with justification and supporting evidence, as the Owner’s Representative deems
necessary to determine whether the Contractor is entitled to such revision under the
provisions of the Contract. Adjustments in schedules cannot exceed the contract time
plus approved time extensions to the construction milestone and completion
requirements.

B. Requests for revisions to the schedule shall be made separately from the monthly
updates and in the same format and detail as the original detailed baseline project
schedule submittal. Minor changes to the accepted Schedule may be accepted at
monthly meetings; a minor change is not considered a revision in the context of this
Section. However, any revision shall incorporate previously made changes, both
major and minor, to reflect current as-built and as-planned conditions.

C. No change to the approved Detailed Project Schedule shall be made without the prior
written approval of the Owner’s Representative. Revisions to the Detailed Project
Schedule shall be submitted for acceptance when required by the Owner’s
Representative or on the occurrence of one or more of the following events:

1. The Owner’s Representative directs a change that affects an interim or final
milestone date(s) specified under the Contract Documents or alter the length
of a critical path.

CA STATE LANDS COMMISSION PROGRESS SCHEDULES
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SECTION 01321

PROGRESS SCHEDULES

2. A Change Order or Authority for Adjustment affects Contract interim or final
milestone date(s) or the sequence of work.

3. Contractor elects to change any logic sequence or duration of activities or

insert or delete activities.

1.13 SCHEDULE TIME EXTENSIONS

Float or slack time is not for the exclusive benefit or use of either the Contractor or the
Owner, but it is a resource available to both parties, as needed to meet Contract
milestones and Contract completion dates. It is further acknowledged that float created
during the project through the actions of either party likewise remains for the benefit of
both parties unless expressly agreed in advance to be for the sole benefit of one party.

PART 2 - PRODUCTS

Not Applicable

PART 3 - EXECUTION

Not Applicable

PART 4 - MEASUREMENT & PAYMENTS

4.1 MEASUREMENT

The work of this Section is included in other Sections of work and is therefore not measured
individually.

4.2 PAYMENT

Full compensation for providing all the labor, materials, tools, equipment and incidentals
and for doing all the work involved in this Section will be considered as included in the prices
bid for the various related items of work and no separate payment will be made.

END OF SECTION
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SECTION 01330
SUBMITTAL PROCEDURES

PART 1 - GENERAL

11 SUMMARY
A. This Section includes administrative and procedural requirements for submittals required
for performance of the Work, including, but not limited to, the following:
B. Procedural Submittals
a. Contractor’s Construction Schedule
b. Reports
1) Daily Construction Reports
2) Material Location Reports
3) Field Correction Reports
C. Submittal Schedule
d. Shop Drawings
e. Quality Assurance Submittals
C. Administrative Submittals
Refer to other Division — 1 Sections and other Contract Documents for requirements for
administrative submittals. Such submittals include, but are not limited to, the following:
a. Permits
b. Applications for payment
C. Performance and payment bond
d. Insurance certificates
e. List of Subcontractors
D. Related Sections
The following Sections contain requirements that relate to this Section:
a. Division 1 Section 01321, “Progress Schedules” specifies requirements for
submittal and distribution of various schedules and reports as specified.
b. Division 1 Section 01770, “Closeout Procedures” specifies requirements for
submittal of Project Record Documents, Operation and Maintenance
Manuals, and Warranties at project closeout.
1.2 DEFINITIONS
A. Submittals
During the process of construction, the Contractor sends many different items to the
Owner’s Representative to satisfy provisions in the Contract Documents. Because the
number of dissimilar items involved is large, the Contract documents use the collective
term “submittals”” when referring to these items collectively. This single, comprehensive
term incorporates any item the Contractor forwards to the Owner’s Representative for
review or further processing.
Submittals serve many different purposes, but their main function is to distribute
information among the various parties involved in the Project and are an expression of the
CA STATE LANDS COMMISSION SUBMITTAL PROCEDURES
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SECTION 01330
SUBMITTAL PROCEDURES

Contractor’s interpretation of requirements in the Contract Documents, show how the
Contractor intends to fulfill these requirements, and also allow the Owner’s Representative
an opportunity to correct any misunderstandings the Contractor might have regarding the
intent of the Contract Documents.

B. Shop drawings
As used in this Section, drawings, schedules, diagrams, and other data prepared
specifically for this contract, by contractor or through contractor by way of subcontractor,
manufacturer, supplier, distributor, or other lower tier contractor, to illustrate portion of
work.

C. Administrative submittals
Data presented for reviews and approval to ensure that administrative requirements of
project are adequately met but not to ensure directly that work is in accordance with design
concept and in compliance with contract documents.

1.3 SUBMITTAL PROCEDURES

A. Coordination

1. Coordinate preparation and processing of submittals with performance of

construction activities. Transmit each submittal in accordance with the dates

established in the Submittal Schedule.

Begin submittal process only after receipt of accepted submittal schedule.

3. Coordinate each submittal with fabrication, purchasing, testing, delivery, other
submittals and related activities that require sequential activity.

no

B. Processing

Submittals shall be submitted to the Owner’s Representative at the address to be
provided prior to mobilization.

1. To avoid the need to delay installation as a result of the time required to review and
process submittals, allow time as noted below for submittal review, including time
for re-submittals.

a. Allow Owner’s Representative 10 working days, excluding legal holidays,
Saturdays or Sundays, for initial review process.  Allow additional time
if Owner’s Representative must withhold review to permit coordination
with subsequent submittals.

b. Allow Owner’s Representative 10 working days, excluding legal holidays,
Saturdays or Sundays, for each re-submittal review process.

CA STATE LANDS COMMISSION SUBMITTAL PROCEDURES
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C. Time for review process starts when Owner’s Representative receives
submittal and is exclusive of time required for shipping to and from the
Owner’s Representative’s office.

1) Submittals received by 10:00 am will be considered as received on
that day.

2) Submittals received after 10:00 am will be considered received on
the next working day.

No extension of Contract Time will be authorized because of failure to transmit
submittals to the Owner’s Representative in accordance with the dates established
in the Submittal Schedule.

Submittals not requested will not be reviewed or retained by the Owner’s
Representative.

Upon receipt of submittals, Owner’s Representative will assign a Submittal Log
Number thereto. Contractor, in any subsequent correspondence, shall refer to this
Submittal Log Number to expedite replies relative to previous submittals.

Unless Contractor makes other arrangements, submittals will be returned by
standard USPS or UPS ground delivery.

C. Submittal Preparation

1. Place a permanent label or title block on each submittal for identification. Size of
label is optional, but all Information required shall be included and be easily
readable.

a. Include the following information on the label for processing and recording
action taken:
1) Project name
2) Project number (as provided by Owner’s Representative)
3) Date
4) Name and address of Owner’s Representative: do not include logo
5) Name and address of Contractor
6) Name and address of subcontractor, supplier, manufacturer as
applicable.
7) Name of drawing preparer: not initials
8) Number and title of appropriate Specification Section
9) Drawing number and detail references, as appropriate
10)  Name of person and company preparing submittal

2. Provide a space approximately 3-1/2' x 11" on the label or space on Shop

Drawings, Product Data, and Samples to record the Contractor's review and
CA STATE LANDS COMMISSION SUBMITTAL PROCEDURES
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SECTION 01330
SUBMITTAL PROCEDURES

approval markings and the action taken, and the Owner’s Representative’s action
stamp.

3. Shop Drawings, Product Data, and Samples not bearing the Contractor’s review
and approval stamps, with action taken, and signature, will not be accepted for
review.

4, Shop Drawings, Product Data, and Samples submitted without specified space for
review, approval, information label, and action stamps, will not be accepted for
review.

D. Submittal Transmittal

1. General
a. Transmit each submittal from Contractor to Owner’s Representative using a
transmittal form.
b. The Owner’s Representative will not accept submittals received from
sources other than the Contractor and will be returned without action.

2. Recording Information
a. On the transmittal, record relevant information and requests for data.
b. On the form, or separate sheet, record deviations from Contract Document
requirements, including minor variations and limitations.
C. Include Contractor’s certification that information complies with Contract
Document requirements.

1.4 CONTRACTOR’S SUBMITTAL REGISTER

Prepare and maintain submittal register, as the work progresses.

A. Submittal Register
Contractor shall prepare and submit the submittal register using a form approved by
the Owner’s Representative. Submit with quality control plan and project schedule.
Verify that all submittals required for project are listed and add missing submittals.

B. Copies Delivered to the Owner
Deliver one copy of submitted register updated by contractor to the Owner with
each invoice request.

1.5 SUBMITTAL SCHEDULE

A Coordinate Submittal Schedule with the list of subcontracts, Schedule of Values and the list
of products as well as the Contractor's Construction Schedule.

B. In addition to the Information to be provided on the Submittal Schedule, provide on
Contractor's letterhead a list of all subcontractors and a description of the work to be
performed by the subcontractor.
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C. Distribution

1.

1.6 REPORTS

Following response to initial submittal, print and distribute copies to the Owner’s
Representative, subcontractors, and other parties required to comply with submittal
dates indicated. Post copies in the Project meeting room and field office.
When revisions are made, distribute to the same parties and post in the same
locations. Delete parties from distribution when they have completed their assigned
portion of the Work and are no longer involved in construction activities.

A. Daily Construction Reports

1.

Prepare a daily construction report, recording the following information concerning
events at the site, and submit duplicate copies to the Owner’s Representative and
Owner for record at weekly intervals:

List of subcontractors at the site

Approximate count of personnel at the site

High and low temperatures, general weather conditions

Accidents and unusual events

Meetings and significant decisions

Stoppages, delays, shortages, losses

Meter readings and similar recordings

Emergency procedures

Orders and requests of governing authorities

Change Orders received, implemented

Owners connected, disconnected

Equipment or system tests and start-ups

Partial Completions,

Substantial Completions authorized

\olumes estimations

OS3I—mxATSQ@hP o0 T

B. Field Correction Reports
When the need to make corrective action that requires a departure from the Contract
Documents arises, prepare a detailed report including a statement describing the problem
and the corrective changes. Indicate reasons the Contract Documents cannot be followed.
Submit a copy to the Owner’s Representative Immediately.

1.7 SHOP DRAWINGS

1. Submit newly prepared information drawn accurately to scale. Highlight, encircle,
or otherwise indicate deviations from the Contract Documents.

a. Do not reproduce Contract Documents or copy standard information as the
basis of Shop Drawings.

b. Standard information prepared without specific reference to the Project is
not a Shop Drawing.

2. Shop Drawings include fabrication and installation Drawings, setting diagrams,
schedules, patterns, templates and similar Drawings. Shop Drawings shall be
numbered consecutively. Include the following information:
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a. Clearly marked with the Owner’s Representative’s Project number, Owner's
Project number, if any, and Contract type
b. Engineer’s Drawing number, if any, on which the item is indicated, and the
Specification section number
C. Name of the Contractor
d. System in which the item is a component
e. Highlight, encircle, or otherwise indicate deviations from the Contract
Documents
f. Dimensions
g Identification of products and materials included by sheet and detail number
and Specification Number
h. Notation of dimensions established by field measurement
I. Details of Construction
3. Do not submit Shop Drawings for construction that do not comply with
requirements of the Contract Documents.
4, Contractor shall maintain complete set of Shop Drawings as "Record Shop

Drawings", to turn over to the Owner at Project closeout.

a.

PART 2 - PRODUCTS

Not Applicable

PART 3 - EXECUTION

Not Applicable

Refer to Section 01770 "Closeout Procedures", for additional requirements.

PART 4 - MEASUREMENT & PAYMENTS

4.1 MEASUREMENT

The work of this Section is included in other Sections of work and is therefore not measured

individually.

42 PAYMENT

Full compensation for providing all the labor, materials, tools, equipment and incidentals and for
doing all the work involved in this Section will be considered as included in the prices bid for the
various related items of work and no separate payment will be made.

END OF SECTION
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SUBMITTAL PROCEDURES
SUBMITTAL PROCEDURES APPENDIX 01330-A

ACTION STAMP SAMPLE

Batiquitos Lagoon
Maintenance Dredging Project
Carlsbad, CA
Submittal
Review of shop drawings, product data and/or samples is for conformance with
the design concept and with the information given in the Contract Documents.
This review does not relieve the Contractor of responsibility for any deviation
from the Contract Documents. Refer to the Contract Documents relative to
5 submittals for clarification of Contractor responsibility.
z
8 DISCIPLINE REVIEWER DATE Remarks
2 Architectural
- / Design
s
5 Structural
g Civil / Site
P
5 Mechanical
=
Z Electrical
Interiors
SELECTION -
Final Action for Contractor:
By - Date -
|:| Approved (APP) - |:| Not Approved (NA) -
Work May Proceed Work Shall Not Proceed
Based on Information
Submitted. Resubmit.
|:| Approved as Noted |:| Submittal Not
(ANN)- Proceed on Basis Requested (SNR)
of Revised Information
Noted
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SUBMITTAL PROCEDURES APPENDIX 01330-B
CONTRACTOR’S SUBMITTAL LABEL INFORMATION SAMPLE

Project

Batiquitos Lagoon Maintenance Dredging Project
2011-2012

CSLC Contract No.

Owner’s Representative Project No.

M&A #11-002-01

Date

Owner’s Representative

Merkel & Associates
5434 Ruffin Road
San Diego, CA 92123

Project Engineer

TerraCosta Consulting Group
3890 Murphy Canyon Road, Suite 200
San Diego, CA 92123

General Contractor
Address, phone number

Subcontractor
Address, phone number

Supplier/Manufacturer
Address Phone No.

Drawn By (name, not initials)

Specification No. and Title

Drawing No.

Detail Reference (if applicable)

Name of person and company preparing submittal

CA STATE LANDS COMMISSION
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SECTION 01330
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SUBMITTAL PROCEDURES APPENDIX 01330-C
CONTRACTOR’S SUBMITTAL LABEL INFORMATION SAMPLE

Contractor’s Logo SUBMITTAL
and address here) TRANSMITTAL
Project: Batiquitos Lagoon Maintenance Dredging Project CSLC Contract No:

Engineer’s Project No:

Contractor’s Project No:

Date Sent to Eng.:

Date Returned to Contr.:

To: Returned Via:

____UPS standard Ground

____UPS/FedEx Overnight (Purchase order required)
____Your Messenger

Attn:

Submittal Description:

Specification Items Submitted: Shop Drawings, Product Fabricator/Supplier: Review Eng. Submittal
Section No.: Data, Samples, Maint. Manuals, Etc. Code*: Log. No.:

Deviations, Minor Variations and Limitations:

The Contractor certifies that it has examined the items submitted by this transmittal and finds that they are, to the best of its
knowledge, in compliance with the Contract Documents.
By: Name:

(Signature required)

Remarks:

The information submitted has been reviewed for compliance with the Contract Documents. The review and the resulting
notations so not assume completeness of the submittal nor suggest that information not requested is waived. Further, the
review does not relieve the Contractor from the satisfactory completion of the Work in compliance with the Contract
Documents.

By: Name:

(Signature required)

* Review Codes:

APP Approved: Work May Proceed

AAN Approved As Noted: Proceed on Basis of Revised Information Noted

NA Not Approved: Work Shall Not Proceed Based on Information Submitted. Resubmit.
SNR Submittal Not Requested: Not Reviewed or Retained by the COTR.

Primary Checker:  Secondary Checkers:

CA STATE LANDS COMMISSION SUBMITTAL PROCEDURES
BATIQUITOS LAGOON 01330-C-1
MAINTENANCE DREDGING PROJECT 2011-2012



SECTION 01500
TEMPORARY FACILITIES AND CONTROLS

PART 1 - GENERAL

11 WORK INCLUDED
The work of this section consists of furnishing transportation, labor, materials, equipment
and incidentals required to place, construct, maintain and remove temporary facilities.

1.2  SUBMITTALS

Owner approval is required for all submittals. The following Preconstruction Submittals

shall be submitted in accordance with Section 01330 SUBMITTAL PROCEDURES:

A. Mobilization/demobilization traffic control plan

B. Construction site plan

1.4  CONSTRUCTION SITE PLAN

Prior to the start of work, submit a site plan showing the locations of temporary facilities

(including layouts and details, equipment and material storage area (onsite and offsite),

and access and haul routes used for this contract. Show locations of safety and

construction fences, site trailers, construction entrances, trash dumpsters, temporary
sanitary facilities, and worker parking areas.
1.5 TEMPORARY UTILITIES

A. The Contractor shall provide all necessary utilities for any temporary on-site
office.

B. There are no immediately available electrical, water, sewer, telephone, or gas
services available at the designated work areas.

1.6  WEATHER PROTECTION

A. Take necessary precautions to ensure that temporary covers over stored materials
are monitored carefully. Take immediate actions required to seal and secure
covers when rain or other detrimental weather is imminent, and at the end of each
workday.

B. Site Storm Protection: When a warning of gale force winds is issued, take
precautions to minimize danger to persons, and protect the work and nearby
property. Precautions shall include, but are not limited to, removing loose
materials, tools and equipment from exposed locations; and removing or securing
temporary work. When a warning of heavy rains is issued, take precautions to
minimize damages due to floods or high standing water.
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SECTION 01500
TEMPORARY FACILITIES AND CONTROLS

STORAGE AREAS

1.8

Storage Size and Location: The open site available for storage shall be confined to the
indicated operations areas as indicated on the drawings and/or described in the permits.

TEMPORARY SANITARY FACILITIES

1.9

Provide adequate sanitary conveniences of a type approved for the use of persons
employed on the work, properly secluded from public observation, and maintained in
such a manner as required and approved by the Owner’s Representative. Temporary
sanitary facilities shall be furnished, maintained and removed after acceptance of the
work by a commercial firm licensed to do this work by the government entity having
jurisdiction over the area where the project is located. Maintain these conveniences at all
times without nuisance. Upon completion of the work, remove the conveniences from
the premises, leaving the premises clean and free from nuisance. Include provisions for
pest control and elimination of odors. Facilities shall be adequately positioned and
anchored against being toppled by high coastal winds.

All trash receptacles shall be of a covered design and shall be kept closed to prevent wind
blow out and animal access. Trash receptacles shall be emptied at least weekly.

TEMPORARY BUILDINGS

A. Temporary facilities (including trailers) shall be in like new condition. Location
shall be subject to direction by the Owner’s Representative. Storage of
material/debris under such facilities is prohibited. Contractor shall be responsible
for the security of the stored property.

B. Trailers or storage buildings will be permitted, where space is available, subject to
the approval of the Owner’s Representative. The trailers or buildings shall be in
good condition, free from visible damage rust and deterioration, and meet all
applicable safety requirements. Trailers shall be roadworthy and comply with all
appropriate state and local vehicle requirements. Failure to maintain storage
trailers or buildings to these standards shall result in the removal of non-
complying units at the Contractor's expense. A sign not smaller than 24 by 24
inches shall be conspicuously placed on the trailer depicting the company name.
Trailers shall be anchored to resist high winds and must meet applicable State and
local standards for anchoring mobile buildings and trailers.

PART 2 - PRODUCTS

Not used
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PART 3 - EXECUTION

3.1 TEMPORARY PHYSICAL CONTROLS

A. Access Controls - Place warning signs at the construction area perimeter
designating the presence of construction hazards requiring unauthorized persons
to keep out. Signs must be placed at the dredge discharge area warning the public
of construction activities. Gates must be locked during hours of non-operation and
when frequent entry/exit is not needed.

B. Temporary fencing -Temporary fencing must be placed around the dredge
discharge point and around the beach equipment storage area.

3.2  TEMPORARY WIRING

If used, provide temporary wiring in accordance with National Fire Protection
Association (NPFA) 241 and NFPA 70, Article 305-6(b), Assured Equipment Grounding
Conductor Program. Program shall include frequent inspection of all equipment and
apparatus.

PART 4 - MEASUREMENT AND PAYMENT

41 MEASUREMENT

The work of this Section is included in other Sections of work and is therefore not
measured individually.

4.2 PAYMENT

Full compensation for providing all the labor, materials, tools, equipment and incidentals
and for doing all the work involved in this Section will be considered as included in the
prices bid for the various related items of work and no separate payment will be made.

END OF SECTION
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SECTION 01525
SAFETY AND OCCUPATIONAL
HEALTH REQUIREMENTS

PART 1 - GENERAL

1.1  WORKINCLUDED

The work of this section consists, in general, of conforming to the requirements specified.

1.2 REFERENCES

The publications listed below form a part of this specification to the extent referenced.
The publications are referred to within the text by the basic designation only.
AMERICAN NATIONAL STANDARDS INSTITUTE (ANSI)

ANSI Z359.1 Safety Requirements for Personal Fall Arrest Systems, Subsystems
and Components

ASME INTERNATIONAL (ASME)

ASME B30.5 Mobile and Locomotive Cranes
ASME B30.8 Floating Cranes and Floating Derricks
ASME B30.22 Avrticulating Boom Cranes

OCCUPATIONAL SAFETY AND HEALTH ADMINISTRATION (OSHA)

29 CFR 1910 Safety and Health Regulation in General Industry
29 CFR 1910.120 Hazardous Waste Operations and Emergency Response
29 CFR 1926 Safety and Health Regulations for Construction

29 CFR 1926.65 Hazardous Waste Operations and Emergency Response
29 CFR 1926.500 Fall Protection

U. S. ARMY CORPS OF ENGINEERS (USACE)
EM 385-1-1 Safety and Health Requirements Manual

NATIONAL FIRE PROTECTION ASSOCIATION (NFPA)

NFPA 10 Portable Fire Extinguishers

NFPA 70 National Electrical Code

NFPA 241 Safeguarding Construction, Alteration, and Demolition Operations
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SECTION 01525
SAFETY AND OCCUPATIONAL
HEALTH REQUIREMENTS

1.3 SUBMITTALS
Owner approval is required for all submittals. The following Preconstruction Submittals
shall be submitted in accordance with Section 01330 SUBMITTAL PROCEDURES:

A. Accident Prevention Plan (APP)

B. Activity Hazard Analysis (AHA)

C. Certificate of Compliance (Crane)

1.4  DEFINITIONS -Terms are defined as follows:

A High Visibility Accident. Any mishap that may generate publicity and/or
high visibility.

B. Medical Treatment. Treatment administered by a physician or by
registered professional personnel under the standing orders of a physician.
Medical treatment does not include first aid treatment even though
provided by a physician or registered personnel.

C. Multi-Employer Work Site (MEWS). A multi-employer work site, as
defined by OSHA, is one in which many employers occupy the same site.
The Owner considers the Prime Contractor to be the "controlling
authority™ for all work site safety and health of the subcontractors.

D. Operating Envelope. The area surrounding any crane. Inside this
"envelope"” is the crane, the operator, riggers, rigging gear between the
hook and the load, the load and the crane's supporting structure ground,
rail, or similar items.

E. Recordable Injuries or Illnesses. Any work-related injury or illness that
results in:

1. Death, regardless of the time between the injury and death, or the
length of the illness;

2. Days away from work;

3. Restricted work;

4, Transfer to another job;

5. Medical treatment beyond first aid;

6. Loss of consciousness; or

7. A significant injury or illness diagnosed by a physician or other
licensed health care professional, even if it did not result in actions
listed above.

F. Site Safety and Health Officer (SSHO). The superintendent or other
qualified or competent person who is responsible for the on-site safety and
health required for the project. The Contractor quality control (QC)
person can be the SSHO on this project.

G. Weight Handling Equipment (WHE) Accident. A WHE accident occurs
when any one or more of the six elements in the operating envelope fails
to perform correctly during operation, including operation during
maintenance or testing resulting in personnel injury or death; 1) material
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SECTION 01525
SAFETY AND OCCUPATIONAL
HEALTH REQUIREMENTS

or equipment damage; 2) dropped load; 3) derailment; 4) two-blocking; 5)
overload; and 6) collision, including unplanned contact between the load,
crane, and/or other objects. A dropped load, derailment, two-blocking,
overload and collision are considered accidents, even though no material
damage or injury occurs. A component failure (e.g., motor burnout, gear
tooth failure, bearing failure) is not considered an accident solely due to
material or equipment damage unless the component failure results in
damage to other components (e.g., dropped boom, dropped load, roll over,
etc.)

REGULATORY REQUIREMENTS

1.6

In addition to the detailed requirements included in the provisions of this contract, work
performed shall comply with CALOSHA Construction Safety Orders, USACE EM 385-
1-1, and other related federal, state, and local, laws, ordinances, criteria, rules and
regulations.  Submit matters of interpretation of standards to the appropriate
administrative agency for resolution before starting work. Where the requirements of this
specification, applicable laws, criteria, ordinances, regulations, and referenced documents
vary, the most stringent requirements shall apply.

DRUG PREVENTION PROGRAM

1.7

Conduct a proactive drug and alcohol use prevention program for all workers, prime and
subcontractor, on the site. Ensure that no employee uses illegal drugs or consumes
alcohol during work hours. Ensure there are no employees under the influence of drugs
or alcohol during work hours. After accidents, collect blood, urine, or saliva specimens
and test the injured and involved employees for the influence of drugs and alcohol. A
copy of the test shall be made available to the Owner upon request.

TRAINING

1.8

New employees (prime and sub contractor) shall be informed of specific site hazards,
attend and pass a site safety review before they begin work as called for in Section 01140
Work Restrictions.

DISPLAY OF SAFETY INFORMATION

Within 2 calendar days after commencement of work, erect a safety bulletin board at the
job site. The following information shall be displayed on the safety bulletin board in
clear view of the on-site construction personnel, maintained current, and protected
against the elements and unauthorized removal:

A. Map denoting the route to the nearest emergency care facility.

B. Emergency phone numbers.
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SECTION 01525
SAFETY AND OCCUPATIONAL
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Copy of the most up-to-date APP.

OSHA 300A Form.

A sign indicating the number of hours worked since last lost workday
accident.

F. OSHA Safety and Health Protection-On-The-Job Poster

G. Safety and Health Warning Posters.

moo

EMERGENCY MEDICAL TREATMENT

1.10

Contractors shall arrange for their own emergency medical treatment. The Owner has no
responsibility to provide emergency medical treatment.

REPORTS

Accident Reports

1. For recordable injuries and illnesses, and property damage accidents
resulting in at least $2,000 in damages, the Prime Contractor shall conduct
an accident investigation to establish the root cause(s) of the accident,
complete the CALOSHA Incident Report and provide the report to the
Owner’s Representative within 1 calendar day of the accident. The
Owner’s Representative will provide copies of any required or special
forms.

2. For a weight handling equipment accident the Prime Contractor shall
conduct an accident investigation to establish the root cause of the
accident, complete the required CALOSHA Accident Report form and
provide the report to the Owner’s Representative within 30 calendar days
of the accident. The Owner’s Representative will provide a blank copy of
the accident report form.

Accident Notification

Notify the Owner’s Representative as soon as practical, but not later than four
hours, after any accident meeting the definition of Recordable Injuries or Ilinesses
or High Visibility Accidents, property damage equal to or greater than $2,000, or
any weight handling equipment accident involving an overturned crane, collapsed
boom, or any other major damage to the crane or adjacent property. Information
shall include contractor name; contract title; type of contract; name of activity,
installation or location where accident occurred; date and time of accident; names
of personnel injured; extent of property damage, if any; extent of injury, if known,
and brief description of accident, including the type of construction equipment
used. Preserve the conditions and evidence on the accident site.
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Regulatory Citations and Violations

Contact the Owner’s Representative immediately of any OSHA or other
regulatory agency inspection or visit, and provide the Owner’s Representative
with a copy of each citation, report, and Contractor response. Correct violations
and citations promptly and provide written corrective actions to the Owner’s
Representative.

Certificate of Compliance

The Contractor shall provide a Certificate of Compliance for each crane entering
an activity under this contract (see Contracting Officer for a blank certificate).
Certificate shall state that the crane and rigging gear meet applicable OSHA
regulations (with the Contractor citing which OSHA regulations are applicable,
e.g., cranes used in construction, demolition, or maintenance shall comply with 29
CFR 1926 and USACE EM 385-1-1 section 16 and Appendix H. Certify on the
Certificate of Compliance that the crane operator(s) is qualified and trained in the
operation of the crane to be used.

PART 2 - PRODUCTS

Not Used

PART 3 - EXECUTION

3.1 CONSTRUCTION AND/OR OTHER WORK
The Contractor shall comply with USACE EM 385-1-1, NFPA 241, the APP, the AHA,
CALOSHA and other related submittals and activity fire and safety regulations.
3.2 EQUIPMENT
Material Handling Equipment
1. Material handling equipment such as forklifts shall not be modified with
work platform attachments for supporting employees unless specifically
delineated in the manufacturer's printed operating instructions.
2. The use of hooks on equipment for lifting of material must be in
accordance with manufacturer's printed instructions.
3. Operators of forklifts or power industrial trucks shall be licensed in
accordance with CALOSHA.
Equipment and Mechanized Equipment
1. Equipment shall be operated by designated qualified operators. Proof of
qualifications shall be kept on the project site for review.
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2. Manufacture specifications or owner's manual for the equipment shall be
on site and reviewed for additional safety precautions or requirements that
are sometimes not identified by OSHA or USACE EM 385-1-1. Such
additional safety precautions or requirements shall be incorporated into the
AHAs.

3. Equipment and mechanized equipment shall be inspected in accordance
with manufacturer's recommendations for safe operation by a competent
person prior to being placed into use.

4. Daily checks or tests shall be conducted and documented on equipment
and mechanized equipment by designated competent persons.

3.3 HOUSEKEEPING

All debris in work areas shall be cleaned up daily or more frequently if necessary.
Construction debris may be temporarily located in an approved location; however
garbage accumulation must be removed each day. All trash receptacles shall be kept
closed and emptied weekly and before any holidays.

PART 4 - MEASUREMENT AND PAYMENT

4.1 MEASUREMENT

The work of this Section is included in other Sections of work and is therefore not
measured individually.

42 PAYMENT

Full compensation for providing all the labor, materials, tools, equipment and incidentals
and for doing all the work involved in this Section will be considered as included in the
prices bid for the various related items of work and no separate payment will be made.

END OF SECTION
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PART 1 - GENERAL

1.1 WORK INCLUDED

The work of this section consists, in general, of conforming to the requirements specified.
1.2 REFERENCES

The publications listed below form a part of this specification to the extent referenced.

The publications are referred to in the text by the basic designation only.

U.S. NATIONAL ARCHIVES AND RECORDS ADMINISTRATION (NARA)

29 CFR 1910 Occupational Safety and Health Standards

29 CFR 1910.120 Hazardous Waste and Emergency Response

40 CFR 112 Oil Pollution Prevention

40 CFR 122.26 EPA National Pollutant Discharge Elimination System Permit

Regulations

40 CFR 241 Guidelines for Disposal of Solid Waste

40 CFR 268 Land Disposal Restrictions

40 CFR 273 Universal Waste Management

40 CFR 279 Used Oil Regulations

40 CFR 355 Emergency Planning and Notification

40 CFR 716 Health and Safety Data Reporting

U.S. ENVIRONMENTAL PROTECTION AGENCY (EPA)
EPA 832-R-92-005 Storm Water Management for Construction Activities
US. ARMY CORPS OF ENGINEERS (USACE)
EM 385-1-1 (1996) U.S. Army Corps on Engineers Safety and Health
Requirements Manual
WETLAND MANUAL Corps of Engineers Wetlands Delineation Manual Technical
Report Y-87-1

1.3 GENERAL REQUIREMENTS

The Contractor shall minimize environmental pollution and damage that may occur as the

result of construction operations. The environmental resources within the project

boundaries and those affected outside the limits of permanent work shall be protected

during the entire duration of this contract. The Contractor shall comply with all project

permit requirements and State, and local laws and regulations. The Contractor shall be
CA STATE LANDS COMMISSION TEMPORARY ENVIRONMENTAL CONTROLS
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responsible for any delays resulting from failure to comply with environmental
requirements.

1.4  SUBCONTRACTORS
The Contractor shall ensure compliance with this Section by all subcontractors and
suppliers and their employees.
1.5 PAYMENT OF FEES AND FINES
No separate payment will be made for work covered under this section. The Contractor
shall be responsible for payment of fees associated with environmental permits,
application, and/or notices obtained by the Contractor. All costs associated with this
section shall be included in the contract price. The Contractor shall be responsible for
payment of all fines/fees for violation or non-compliance with permit requirements
Federal, State, Regional and local laws and regulations.
1.6 SUBMITTALS
Approval is required for all submittals. The following shall be submitted in accordance
with Section 01330, “Submittal Procedures”:
A Preconstruction Submittals
Environmental protection plan
Stormwater Pollution Prevention Plan
Environmental Quality Board Permits
B. Closeout Submittals
Some of the records listed below are also required as part of other
submittals.
Preconstruction survey
Solid waste disposal permit
Waste determination documentation
Disposal documentation for hazardous and regulated waste
Regulatory notification
Contractor Hazardous Material Inventory Log
1.7 REPORTS
A. Preconstruction Survey
Prior to start of any onsite construction activities, the Contractor and the Owner’s
Representative shall make a joint condition survey. Immediately following the
survey, the Contractor shall prepare a brief report including a plan describing the
features requiring protection that are not specifically identified on the drawings
as environmental features requiring protection. This survey report shall be signed
CA STATE LANDS COMMISSION TEMPORARY ENVIRONMENTAL CONTROLS
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by both the Contractor and the Owner’s Representative upon mutual agreement
between Contractor and Owner’s Representative as to its accuracy and
completeness. The Contractor shall protect those environmental features included
in the survey report and any indicated on the drawings, regardless of interference,
which their preservation may cause to the Contractor's work under the contract.

Solid Waste Disposal Permit
Submit one copy of a State and local permit or license showing such agencies'
approval of the disposal plan before transporting wastes off-site.

Waste Determination Documentation

The Contractor will complete a Waste Determination form (provided at the pre-
construction conference) for all Contractor derived wastes to be generated. The
waste determination must be based upon either a constituent listing from the
manufacturer used in conjunction with consideration of the process by which the
waste was generated; EPA approved analytical data, or laboratory analysis
(Material Safety Data Sheets (MSDS) by themselves are not adequate). All
support documentation must be attached to the Waste Determination form. As a
minimum, a Waste Determination form must be provided for the following wastes
(this listing is not all inclusive): oil and latex based painting and caulking
products, solvents, adhesives, aerosols, petroleum products, and all containers of
the original materials.

Disposal Documentation for Hazardous and Regulated Waste

Submit a copy of the applicable EPA and State permit(s), manifest(s), or license(s)
for transportation, treatment, storage, and disposal of hazardous and regulated
waste by permitted facilities.

Regulatory Notification

The Contractor is responsible for all regulatory notification requirements in
accordance with Federal, State and local regulations. The Contractor will forward
copies to the Owner’s Representative prior to commencement of work activities.
Typically, regulatory notifications must be provided for the following (this listing
is not all inclusive): demolition, renovation, NPDES defined site work,
remediation of controlled substances (asbestos, hazardous waste, lead paint).

1.8 ENVIRONMENTAL PROTECTION REQUIREMENTS

A

General

Provide and maintain, during the life of the contract, environmental protection as
defined. Plan for and provide environmental protective measures to control
pollution that develops during normal construction practice. Plan for and provide
environmental protective measures required to correct conditions that develop
during the construction of permanent or temporary environmental features
associated with the project. Comply with Federal, State, and local regulations
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pertaining to the environment, including water, air, solid waste, hazardous waste
and substances, oily substances, and noise pollution.

Attend an environmental briefing to be included in the preconstruction meeting.
Provide the following information: types, quantities, and use of hazardous
materials that will be brought onto the activity; types and quantities of
wastes/wastewater that may be generated during the contract.

Licenses and Permits
The Contractor shall obtain licenses and permits except for those appearing as
attachments:

Contractor Liabilities for Environmental Protection

The Contractor is advised that this project is subject to Federal, State, and local
regulatory agency inspections to review compliance with environmental laws and
regulations. The Contractor will fully cooperate with any representative from any
Federal, State or local regulatory agency who may visit the job site and will
provide immediate notification to the Owner’s Representative, who will
accompany them on any subsequent site inspections. The Contractor will
complete, maintain, and make available to the Owner’s Representative, or
regulatory agency personnel all documentation relating to environmental
compliance under applicable Federal, State and local laws and regulations. The
Contractor will immediately notify the Owner’s Representative if a Notice of
Violation (NOV) is issued to the Contractor.

The Contractor will be responsible for all damages to persons or property
resulting from Contractor fault or negligence as well as for the payment of any
civil fines or penalties which may be assessed by any Federal, State or local
regulatory agency as a result of the Contractor's or any subcontractor's violation
of any applicable Federal, State or local environmental law or regulation. Should
a Notice of Violation (NOV), Notice of Noncompliance (NON), Notice of
Deficiency (NOD), or similar regulatory agency notice be issued to the Owner on
account of the actions or inactions of the Contractor or one of its subcontractors in
the performance of work under this contract, the Contractor will fully cooperate
with the Owner in defending against regulatory assessment of any civil fines or
penalties arising out of such actions or inactions.

19 ENVIRONMENTAL PROTECTION PLAN

A.

General

Prior to commencing construction activities or delivery of materials to the site, the
Contractor shall submit an Environmental Protection Plan for review and approval
by the Owner’s Representative. The purpose of the Environmental Protection
Plan is to present a comprehensive overview of known or potential environmental
issues which the Contractor must address during construction. Issues of concern
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shall be defined within the Environmental Protection Plan as outlined in this
section. The Contractor shall address each topic at a level of detail commensurate
with the environmental issue and required construction tasks. Topics or issues
which are not identified in this section, but which the Contractor considers
necessary, shall be identified and discussed after those items formally identified in
this section. Prior to submittal of the Environmental Protection Plan, the
Contractor shall meet with the Owner’s Representative for the purpose of
discussing the implementation of the initial Environmental Protection Plan;
possible subsequent additions and revisions to the plan including any reporting
requirements; and methods for administration of the Contractor's Environmental
Plans. The Environmental Protection Plan shall be current and maintained onsite
by the Contractor.

B. Compliance
No requirement in this Section shall be construed as relieving the Contractor from
compliance with all permit requirements and all applicable Federal, State, and
local environmental protection laws and regulations. During Construction, the
Contractor shall be responsible for identifying, implementing, and submitting for
approval any additional requirements to be included in the Environmental
Protection Plan.

C. Contents
1. The environmental protection plan shall include, but shall not be limited to

the following:

a. Names of persons within the Contractor's organization who is (are)
responsible for ensuring adherence to the Environmental
Protection Plan.

b. Names and qualifications of persons responsible for manifesting
hazardous waste to be removed from the site, if applicable.

C. Names and qualifications of persons responsible for training the
Contractor's environmental protection personnel.

d. Description of the Contractor's environmental protection personnel
training program.

e. Work area plan showing the proposed activity in each portion of

the area and identifying the areas of limited use or nonuse. Plan
should include measures for marking the limits of use areas
including methods for protection of features to be preserved within
authorized work areas.

f. The Spill Control plan shall include the procedures, instructions,
and reports to be used in the event of an unforeseen spill of a
substance regulated by 40 CFR 68, 40 CFR 302, 40 CFR 355,
and/or regulated under State or Local laws and regulations. This
plan shall include as a minimum:
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1) The name of the individual who will report any spills or
hazardous substance releases and who will follow up with
complete documentation. This individual shall immediately
notify the Owner’s Representative, the CDFG Ecological
Reserve Manager, and the local Fire Department in addition
to the legally required Federal, State, and local reporting
channels (including the National Response Center, 1-800-
424-8802) if a reportable quantity is released to the
environment. The plan shall contain a list of the required
reporting channels and telephone numbers.

2.) The name and qualifications of the individual who will be
responsible for implementing and supervising the
containment and cleanup.

3.) Training requirements for Contractor's personnel and
methods of accomplishing the training.

4. A list of materials and equipment to be immediately
available at the job site, tailored to cleanup work of the
potential hazard(s) identified.

5. The names and locations of suppliers of containment
materials and locations of additional fuel oil recovery,
cleanup, restoration, and material-placement equipment
available in case of an unforeseen spill emergency.

6.) The methods and procedures to be used for expeditious
contaminant cleanup.

g. A contaminant prevention plan that: identifies potentially
hazardous substances to be used on the job site; identifies the
intended actions to prevent introduction of such materials into the
air, water, or ground; and details provisions for compliance with
Federal, State, and local laws and regulations for storage and
handling of these materials. A copy of the Material Safety Data
Sheets (MSDS) and the maximum quantity of each hazardous
material to be on site at any given time shall be included in the
contaminant prevention plan. As new hazardous materials are
brought on site or removed from the site, the plan shall be updated.

h. A biological resources protection plan that defines procedures for
identifying and protecting biological resources known to be on the
project site: and/or identifies procedures to be followed if
biological resources not previously known to be onsite or in the
area are discovered during construction. The plan shall include
methods to assure the protection of known or discovered resources
and shall identify lines of communication between Contractor
personnel and the Owner’s Representative.
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ENVIRONMENTAL ASSESSMENT OF CONTRACT DEVIATIONS

1.11

Any deviations, requested by the Contractor, from the drawings, plans and specifications
which may have an environmental impact will be subject to approval by the Owner’s
Representative and may require an extended review, processing, and approval time. The
Contracting Officer reserves the right to disapprove alternate methods, even if they are
more cost effective, if the Owner’s Representative determines that the proposed alternate
method will have an adverse environmental impact or other impact on the Owner’s
interests.

NOTIFICATION

The Owner’s Representative will notify the Contractor in writing of any observed
noncompliance with Federal, State or local environmental laws or regulations, permits,
and other elements of the Contractor's Environmental Protection plan. The Contractor
shall, after receipt of such notice, inform the Owner’s Representative of the proposed
corrective action and take such action when approved by the Owner’s Representative.
The Owner’s Representative may issue an order stopping all or part of the work until
satisfactory corrective action has been taken. No time extensions shall be granted or
equitable adjustments allowed to the Contractor for any such suspensions. This is in
addition to any other actions the Owner’s Representative may take under the contract.

PART 2 - PRODUCTS

Not used

PART 3 - EXECUTION

3.1

PROTECTION OF NATURAL RESOURCES

3.2

Preserve the natural resources within the project boundaries and outside the limits of
permanent work. Confine construction activities to within the limits of the work
indicated or specified and take no access of areas identified as environmentally sensitive,
for any reason, unless explicitly directed to do so by Owner’s Representative.

LAND RESOURCES

A. General

The Contractor shall confine all activities to areas defined by the drawings and
specifications. Prior to the beginning of any construction, the Contractor shall
identify any land resources to be preserved within the work area. Except in areas
indicated on the drawings or specified to be cleared, the Contractor shall not
remove, cut, deface, injure, or destroy land resources including trees, shrubs,
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vines, grasses, topsoil, and land forms without approval. No ropes, cables, or
guys shall be fastened to or attached to any existing landscape feature unless
specifically authorized. The Contractor shall provide effective protection for land
and vegetation resources at all times. Stone, soil, or other materials displaced
shall be removed by the Contractor unless directed in their reuse by Plans.

Work Area Limits

Prior to commencing construction activities, the Contractor shall mark the areas
that need not be disturbed under this contract. Isolated areas within the general
work area which are not to be disturbed shall be marked or fenced. Monuments
and markers shall be protected before construction operations commence. Where
construction operations are to be conducted during darkness, any markers shall be
visible in the dark. The Contractor's personnel shall be knowledgeable of the
purpose for marking and/or protecting particular objects.

Erosion and Sediment Controls

The Contractor shall be responsible for providing erosion and sediment control
measures in accordance with permit requirements and Federal, State, and local
laws and regulations. The erosion and sediment controls selected and maintained
by the Contractor shall be such that water quality standards are not violated as a
result of the Contractor's construction activities.  The Contractor's best
management practices shall be in accordance with the National Pollutant
Discharge Elimination System (NPDES) Storm Water Pollution Prevention Plan
(SWPPP). All temporary measures shall be removed after the area has been
stabilized.

Contractor Facilities and Work Areas

The Contractor's field offices, staging areas, stockpile storage, and temporary
buildings shall be placed in areas designated on the drawings or as directed by the
Owner’s Representative. Temporary movement or relocation of Contractor
facilities shall be made only when approved.

WATER RESOURCES

The Contractor shall monitor construction activities to prevent pollution of surface and
ground waters. Toxic or hazardous chemicals shall not be applied to soil or vegetation
unless otherwise indicated. The Contractor shall monitor all water areas affected by
construction activities. For construction activities immediately adjacent to impaired
surface waters, the Contractor shall be capable of quantifying sediment or pollutant
loading to that surface water when required by State or federally issued Clean Water Act
permits. Contractor shall use vegetable based lubricants and fluids for all equipment operating
in the water. Hydraulic fluids used on the dredge shall all be vegetable based. Any spill of
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vegetable based products shall be reported as a spill in accordance with state and federal
regulations.

3.4 AIR RESOURCES

A

General

Equipment operation, activities, or processes performed by the Contractor shall be
in accordance with all Federal and State air emission and performance laws and
standards.

Particulates

Dust particles; aerosols and gaseous by-products from construction activities; and
processing and preparation of materials, such as from recycled materials
processing equipment; shall be controlled at all times, including weekends,
holidays and hours when work is not in progress. The Contractor shall maintain
excavations, stockpiles, haul roads, permanent and temporary access roads, plant
sites, borrow areas, and other work areas within or outside the project boundaries
free from particulates which would cause the Federal, State, and local air
pollution standards to be exceeded or which would cause a hazard or a nuisance.
The Contractor must have sufficient, competent equipment available to
accomplish these tasks. Particulate control shall be performed as the work
proceeds and whenever a particulate nuisance or hazard occurs. The Contractor
shall comply with all State and local visibility regulations.

Odors

Odors from construction activities shall be controlled at all times. The odors shall
not cause a health hazard and shall be in compliance with State regulations and/or
local ordinances.

Sound Intrusions

The Contractor shall keep construction activities under surveillance and control to
minimize environment damage by noise. The Contractor shall comply with the
provisions of the State of California and local rules.

Burning
Burning is prohibited.

3.5 MATERIALS MANAGEMENT AND WASTE DISPOSAL

A General
Disposal of wastes shall be as directed below, unless otherwise specified in other
sections and/or shown on the drawings.
B. Solid Wastes
CA STATE LANDS COMMISSION TEMPORARY ENVIRONMENTAL CONTROLS
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Solid wastes (excluding clearing debris) shall be placed in closed topped
containers that are emptied on a regular schedule. Handling, storage, and disposal
shall be conducted to prevent contamination. Segregation measures shall be
employed so that no hazardous or toxic waste will become co-mingled with solid
waste. The Contractor shall transport solid waste off the property and dispose of
it in compliance with Federal, State, and local requirements for solid waste
disposal. A Subtitle D RCRA permitted landfill shall be the minimum acceptable
off-site solid waste disposal option. The Contractor shall verify that the selected
transporters and disposal facilities have the necessary permits and licenses to
operate. The Contractor shall comply with Federal, State, and local laws and
regulations pertaining to the use of landfill areas.

C. Contractor Generated Hazardous Wastes/Excess Hazardous Materials

Hazardous wastes are defined in 40 CFR 261, or are as defined by applicable
State and local regulations. Hazardous materials are defined in 49 CFR 171 - 178.
The Contractor shall, at a minimum, manage and store hazardous waste in
compliance with 40 CFR 262 and shall manage and store hazardous waste in
accordance with the approved hazardous waste management plan. The Contractor
shall take sufficient measures to prevent spillage of hazardous and toxic materials
during dispensing. The Contractor shall segregate hazardous waste from other
materials and wastes, shall protect it from the weather by placing it in a safe
covered location, and shall take precautionary measures such as construction of
berms or other appropriate measures against accidental spillage. The Contractor
shall be responsible for storage, describing, packaging, labeling, marking, and
placarding of hazardous waste and hazardous material in accordance with 49 CFR
171 - 178, State, and local laws and regulations. The Contractor shall transport
Contractor generated hazardous waste off the work site property within 5 working
days in accordance with the Environmental Protection Agency and the
Department of Transportation laws and regulations. The Contractor shall dispose
of hazardous waste in compliance with Federal, State and local laws and
regulations. Spills of hazardous or toxic materials shall be immediately reported
to the Owner’s Representative and the Owner. Cleanup and cleanup costs due to
spills shall be the Contractor's responsibility. The disposition of Contractor
generated hazardous waste and excess hazardous materials are the Contractor's
responsibility. The Contractor shall coordinate the disposition of hazardous waste
with the Owner’s Representative and the Owner.

D. Fuel and Lubricants
To the greatest extent practical, as determined by the Owner’s Representative,
fueling, lubrication and servicing of vehicles and equipment shall be
accomplished off site. When no other option is available and when approved by
the Owner’s Representative, storage, fueling and lubrication of equipment and
motor vehicles shall be conducted in a manner that affords the maximum
protection against spill and evaporation. Tarps must be placed underneath all
equipment parked overnight on the beach. Contractor shall use vegetable based
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lubricants and fluids for all equipment operating over and in the water. Hydraulic fluids
used on the dredge shall all be vegetable based. Any spill of vegetable based products
shall be reported as a spill in accordance with state and federal regulations.

Fuel, lubricants and oil shall be managed and stored in accordance with all
Federal, State, Regional, and local laws and regulations. Used lubricants and used
oil to be discarded shall be stored in marked corrosion-resistant containers and
recycled or disposed in accordance with 40 CFR 279, State, and local laws and
regulations. There shall be no storage of fuel on the project site. Fuel must be
brought to the project site as needed in accordance with the work performed. Not
more than 150 gallons of fuel and lubricants may be stored on the site at any
given time. By environmental permit conditions, fuel storage and refueling
activities are subject to a fuel storage plan (see Plan notes).

Waste Water

Waste water from construction activities shall not be allowed to enter water ways.
The Contractor shall dispose of the construction related waste water off-site in
accordance with all Federal, State, Regional and Local laws and regulations.

3.6 CONTROLAND DISPOSAL OF HAZARDOUS WASTES

A.

Hazardous Waste/Debris Management

The Contractor will identify all construction activities that will generate
hazardous waste/debris. The Contractor must provide a documented waste
determination for all resultant waste streams. Hazardous waste/debris will be
identified, labeled, handled, stored, and disposed of in accordance with all
Federal, State, and local regulations including 40 CFR 261, 40 CFR 262, 40 CFR
263, 40 CFR 264, 40 CFR 265, 40 CFR 266, and 40 CFR 268. Hazardous waste
will also be managed in accordance with the approved Hazardous Waste
Management Section of the Environmental Protection Plan. Store hazardous
wastes in approved containers in accordance with 49 CFR 173 and 49 CFR 178.
No hazardous waste will be brought onto the site. Provide to the Owner’s
Representative a copy of waste determination documentation for any solid waste
streams that have any potential to be hazardous waste or contain any chemical
constituents listed in 40 CFR 372-SUBPART D. For hazardous wastes spills,
verbally notify the Owner’s Representative immediately.

Hazardous Waste Disposal

The Contractor agrees to provide for the final treatment/disposal of the hazardous
material/waste in accordance with all local, State and Federal laws and
regulations, and the terms and conditions of the contract within sixty (60) days
after the materials have been generated. This will include all necessary personnel,
labor, transportation, packaging, detailed analysis (if required for disposal, and/or
transportation, including manifesting or completing waste profile sheets,
equipment, and the compilation of all documentation is required).
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C. Pollution Prevention/Hazardous Waste Minimization
The Contractor will actively pursue minimizing the use of hazardous materials
and the generation of hazardous waste while on site. The Hazardous Waste
Management Section of the Environmental Protection Plan will include the
Contractor's procedures for pollution prevention/ hazardous waste minimization.

D. Hazardous Material Control

The Contractor will include hazardous material control procedures in the Safety
Plan. The procedures will address and ensure the proper handling of hazardous
materials, including the appropriate transportation requirements. The Contractor
will submit a MSDS and estimated quantities to be used for each hazardous
material to the Owner’s Representative prior to bringing the material onsite.
Typical materials requiring MSDS and quantity reporting include, but are not
limited to, oil and latex based painting and caulking products, solvents, adhesives,
aerosol, and petroleum products. At the end of the project, the Contractor will
provide the Owner’s Representative with the maximum quantity of each material
that was present at the site at any one time, the dates the material was present, the
amount of each material that was used during the project, and how the material
was used. The Contractor will also ensure that hazardous materials are utilized in
a manner that will minimize the amount of hazardous waste that is generated. The
Contractor will ensure that all containers of hazardous materials have NFPA labels
or their equivalent. Copies of the MSDS for hazardous materials will be kept on
site at all times and provided to the Owner’s Representative at the end of the
project. The Contractor will certify that all hazardous materials removed from the
site are hazardous materials and do not meet the definition of hazardous waste per
40 CFR 261.

E. Petroleum Products
Conduct the fueling and lubricating of equipment and motor vehicles off-site to
the maximum extent practical. When maintenance must be done on site it shall be
in a manner that protects against spills and evaporation.  All used oil generated
on site will be managed in accordance with 40 CFR 279. The Contractor will
determine if any used oil generated while on-site exhibits a characteristic of
hazardous waste. In addition, used oil containing 1000 parts per million of
solvents will be considered a hazardous waste and disposed of at Contractor's
expense. Used oil mixed with a hazardous waste will also be considered a
hazardous waste. All hazardous waste will be managed in accordance with the
paragraph entitled Hazardous Waste or Debris Management of this section and
will be managed in accordance with the approved Environmental Protection Plan.

F. Releases or Spills of Oil and Hazardous Substances
Contractor shall take precautions to prevent releases/spills of oil and hazardous
substances. In the event of any releases of oil and hazardous substances,
vegetable lubricants, chemicals, or gases; immediately (within 15 minutes) notify
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the CDFG Ecological Reserve Manager, California State Lands Commission, and
the Owner’s Representative. The Contractor is responsible for verbal and written
notifications as required by the federal 40 CFR 355, State and local regulations.
Spill response will be in accordance with 40 CFR 300 and applicable State and
local regulations. Contain and clean up these spills without cost to the Owner. If
Owner assistance is requested or required, the Contractor will reimburse the
Owner for such assistance. Provide copies of the written notification and
documentation that a verbal notification was made within 20 days.

The Contractor shall notify the Owner’s Representative immediately upon
discovery of any spill. The contractor shall maintain spill cleanup equipment and
materials at the work site. The Contractor shall clean up all hazardous and non-
hazardous (WHM) waste spills caused by the Contractor. The Contractor shall
reimburse the Owner for all Owner losses occurring during any spill or spill
cleanup. The Contractor shall reimburse the Owner for all costs incurred
including sample analysis materials, equipment, and labor if the Owner must
initiate its own spill cleanup procedures, for Contractor responsible spills, when:

a. The Contractor has not begun spill cleanup procedure within one
(1) hour of spill discovery/occurrence, or
b. If, in the Owner’s Representative's judgment, the Contractor's spill

cleanup is not adequately abating life threatening situation and/or
is a threat to any body of water or environmentally sensitive areas.
For the purposes of this clause, all areas within the State
Ecological Reserve are considered to be environmentally sensitive

areas.

3.7 DUST CONTROL
Keep dust suppressed at all times, including during nonworking periods. Sprinkle or
treat, with dust suppressants, the soil at the site, haul roads, and other areas disturbed by
operations. Dry power broom cleaning will not be permitted. Air blowing will not be
permitted.

3.8 NOISE
Make the maximum use of low-noise emission products, as certified by the EPA.
Confine operations to the period between 7 a.m. and 7 p.m., Monday through Saturday,
exclusive of holidays, unless otherwise authorized by Owner’s Representative.

3.9 MERCURY MATERIALS
Mercury is prohibited in the construction of this facility, unless specified otherwise, and
with the exception of mercury vapor lamps and fluorescent lamps. Dumping of mercury-
containing materials and devices such as mercury vapor lamps, fluorescent lamps, and
mercury switches, in rubbish containers is prohibited. Remove without breaking, pack to
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3.10

SECTION 01575
TEMPORARY ENVIRONMENTAL CONTROLS

prevent breakage, and transport off-site in an unbroken condition for disposal as directed.
Contractor shall immediately report to the Owner’s Representative instances of breakage
or mercury spillage. Clean mercury spill area to the satisfaction of the Owner’s
Representative.

PREVIOUSLY USED EQUIPMENT

3.11

The Contractor shall clean all previously used construction equipment prior to bringing it
onto the project site. The Contractor shall ensure that the equipment is free from soil
residuals, propagule deposits from plant and animal pests, noxious weeds, and plant
seeds. The use history of the equipment over the past 12-months shall be disclosed to
Owner’s Representative. If equipment to be used is coming from an area of known
noxious species infestations, Contractor shall be required to clean equipment to Owner’s
Representative’s satisfaction prior to placing equipment in use at site.

MAINTENANCE OF POLLUTION FACILITIES

3.12

The Contractor shall maintain permanent and temporary pollution control facilities and
devices for the duration of the contract or for that length of time construction activities
create the particular pollutant.

TRAINING OF CONTRACTOR PERSONNEL

3.13

The Contractor's personnel shall be trained in all phases of environmental protection and
pollution control. The Contractor shall conduct environmental protection/pollution
control meetings for all Contractor personnel prior to commencing construction activities.
Additional meetings shall be conducted for new personnel and when site conditions
change. The training and meeting agenda shall include: methods of detecting and
avoiding pollution; familiarization with statutory and contractual pollution standards;
anticipated hazardous or toxic chemicals or wastes, and other regulated contaminants;
and recognition and protection of biological resources that are known to be in the area.

POST CONSTRUCTION CLEANUP

The Contractor shall clean up all areas used for construction as directed by the Owner’s
Representative. The Contractor shall, unless otherwise instructed in writing by the
Owner’s Representative, obliterate all signs of temporary construction facilities such as
work area, structures, foundations of temporary structures, stockpiles of excess or waste
materials, and other vestiges of construction prior to final acceptance of the work. The
disturbed area shall be graded to the pre-construction condition if requested by the
Owner’s Representative.

PART 4 - MEASUREMENT AND PAYMENT

4.1 MEASUREMENT
CA STATE LANDS COMMISSION TEMPORARY ENVIRONMENTAL CONTROLS
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SECTION 01575
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The work of this Section is included in other Sections of work and is therefore not
measured individually.

4.2 PAYMENT

Full compensation for providing all the labor, materials, tools, equipment and incidentals
and for doing all the work involved in this Section will be considered as included in the
prices bid for the various related items of work and no separate payment will be made.

END OF SECTION
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SECTION 01770
CLOSEOUT PROCEDURES

PART 1 - GENERAL

The work of this section consists, in general, of conforming to the requirements specified.

The following shall be submitted in accordance with Section 01330, “Submittal

Project Record Documents consist of furnishing a set of Record Documents showing
changes made to the project and representing an “As-Built” set of Drawings. Upon
completion and prior to acceptance of the work, Contractor shall submit a set of final
Record Documents to the Owner’s Representative. Record Documents include, but are

1.1. WORK INCUDED
1.2  SUBMITTALS
Procedures”:
A. Closeout Submittals
B. As-built drawings
1.3 PROJECT RECORD DOCUMENTS
not limited to, Drawings and Specifications.
1.4  CLEANUP

Sweep paved areas and rake clean landscaped areas. Remove waste and surplus
materials, rubbish and construction facilities from the site. Remove any angular rocks
larger than 4-inches or other construction debris on beach. Rock removal is not required
for beach cobble.

PART 2 - PRODUCTS

Not used

PART 3 - EXECUTION

Not used

PART 4 - MEASUREMENT AND PAYMENT

4.1 MEASUREMENT
The work of this Section is included in other Sections of work and is therefore not
measured individually.
CA STATE LANDS COMMISSION CLOSEOUT PROCEDURES
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CLOSEOUT PROCEDURES

42 PAYMENT

Full compensation for providing all the labor, materials, tools, equipment and incidentals
and for doing all the work involved in this Section will be considered as included in the
prices bid for the various related items of work and no separate payment will be made.

END OF SECTION
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SECTION 02325
EARTHWORK/DREDGING

PART 1 - GENERAL

1.1

WORK INCLUDED

1.2

The work of this section includes, in general, providing all labor, materials, tools,
equipment and incidentals and doing all work as may be necessary to provide earthwork
and dredging; including excavation, dredging, transporting, placement, measuring, filling,
and final grading. Note dredge type requirements under Summary of Work (Section
01110).

SUBMITTALS

1.3

Submit Dredging Plan in accordance with Section 01330, "Submittal Procedures.”
Submit a dredging and measurement work plan for completing this work. Provide
detailed description of all equipment and activities proposed in the dredging and beach
placement operations, including ingress/egress, safety measures, public safety measures
on the beach, measurement of the dredging activities, means of removal, transporting,
and placement. Provide a detailed description of proposed surveying methods and timing
to account for internal system movement of material within and around the dredging
footprint.

CRITERIA FOR BIDDING

14

A. Base bids on the following criteria:

1. Dredged material quantity 118,000 yd® with cut elevations within the
payable dredge limits as indicated and beach placement within the fill
envelope defined.

2. Erosion repair grading and material placement as indicated within the west
basin.

3. Repair of storm drain outlet aprons as indicated to reduce stormwater
generated erosion and sediment transport in the lagoon.

4. Construction and repair of fencing as indicated in west basin of the lagoon
and at nest site E2.

B. Contractor shall immediately notify Owner’s Representative if any dredge
material is encountered that is not sands suitable for beach placement, or which is
unsuitable for dredging with a cutterhead suction dredge, such that Owner’s
Representative may divert work or otherwise provide direction to Contractor.
Contractor is not required to dredge any material other than beach compatible
sands.

MATERIALS TO BE REMOVED

A materials testing report has been prepared for the project and is available in the
Appendices. This material testing report is believed to represent the characteristics of the

CA STATE LANDS COMMISSION EARTHWORK/DREDGING
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SECTION 02325
EARTHWORK/DREDGING

dredging area, however, other subsurface conditions may exist. If encountered, these
shall be brought to the attention of the Owner’s Representative immediately.

1.5 PERMITS

The Contractor shall comply with conditions and requirements of all Federal, State, and

local agency permits issued for the project. The Owner’s Representative shall provide

the required environmental permits for the project. The permits are included as an

appendix to this document. Any required air quality permits related to the Contractor’s

equipment operations shall be obtained by the Contractor. Access permits for work

within public street or railroad rights-of-way shall be the responsibility of the Contractor.
1.6 ENVIRONMENTAL PROTECTION REQUIREMENTS

A. Provide and maintain during the life of the contract, environmental protective
measures. Also, provide environmental protective measures required to correct
conditions, such as oil spills or debris that occur during the earthwork and
dredging operations. All debris to be disposed of off-site within an authorized
landfill or other legal receiver site. Comply with Federal, State, and local
regulations pertaining to Water, air, and noise pollution.

B. Contractor shall be responsible for the prompt collection and removal of any
trash, debris, quarried rocks, or construction wastes that are deposited on beach
that are associated with the construction work or which are derived from the
beach nourishment materials.

C. All equipment operated within the water shall utilize biodegradable vegetable oil-
based hydraulic fluids. Exceptions shall be made for small outboard-motored
support skiffs.

D. Tarps must be placed underneath all equipment parked overnight or fueled on the
beach.

E. Contractor shall protect sensitive vegetation, and wildlife during the completion
of work. Owner’s Representative will identify the locations of the vegetation and
animals and the protection limits shall be fenced by Contractor. The *“construction
fencing” shall be maintained by Contractor during the project. This contract
assumes 1,000 feet of temporary protective fencing shall be placed, maintained,
and removed upon completion of work by Contractor.

1.7 NOTICE TO PROCEED (NTP)

The Notice to Proceed is expected to be issued in October 2011. It shall be the
responsibility of the Contractor to complete the dredging plan schedule, and
preconstruction hydrographic survey within 21 calendar days of Notice To Proceed, and
to begin dredging within 60 calendar days of Notice To Proceed.

PART 2 - PRODUCTS

Not used
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PART 3 - EXECUTION

3 DREDGING AND FILL OPERATIONS

A. General

1.

Underground Utilities

There are no known underground utilities in the dredging footprint. The
Contractor shall physically verify the location and elevation of any
existing utilities indicated prior to starting construction.

Overhead Utilities and Bridges

Contractor shall note the presence of overhead utilities and bridges that
may limit clearances of high profile dredging equipment.

Machinery and Equipment

Movement of construction machinery and equipment during construction
shall be at the Contractor's risk. Repair, or remove and provide new pipe
for existing or newly installed pipe that has been displaced or damaged.

B. Dredging

1.

General

Dredge to contours, elevation, and dimensions indicated on the Plans.
Place excavated materials on the beach south of the inlet at the intended
location per the Plans. Dredge the payment zones in the order identified
on the Plans.

Tolerances

A tolerance of 1 foot above the prescribed dredging depth will be allowed
in the dredging. There is no paid overdepth dredging allowance.

Side Slopes

Dredging on side slopes shall follow, as closely as practicable, the cutlines
indicated or specified. No pay allowance will be made for excavation
dredging beyond the indicated or specified side slopes. Contractor shall
be due payment for sand volume removed between cutlines and a 5:1
slope projected upward from this cutline that results from natural slope
layback.

Basis for Bids

The base bid for dredging is based on an estimated quantity of 118,000
yd®. No volume adjustments are presently contemplated beyond this
volume, however, should the total quantity of dredging be increased by
Owner’s written authorization from that specified the per cubic yard unit
price for dredging shall be paid up to 20% from this basis.

Payment for dredging will be at the contract unit price per cubic yard,
multiplied by total cubic yards of acceptable dredging based on pre- and
post-construction surveys of each dredging zone to be performed by an
independent California state-licensed surveyor hired by the Contractor and
witnessed by the Owner.

CA STATE LANDS COMMISSION EARTHWORK/DREDGING
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SECTION 02325
EARTHWORK/DREDGING

The base bid for erosion repair and drainage apron repair work shall be
based on completion of work as illustrated in the Plans. Estimated
quantities are provided to assist Contractor, however, Contractor shall
perform an independent assessment of work effort, volumes, and
complexity and shall base its bids on Contractor’s own assessment of
actions necessary to perform work outlined on Plan sheets.

The earthwork/dredging conditions specified and indicated describe
conditions that are known. However, the Contractor is responsible for
other conditions encountered which are usual when compared to the
conditions recognized in the earthwork/dredging business as usual in
earthwork/dredging activities such as those required under this contract. If
Contractor encounters conditions it believes are outside of the scope of
usual occurrences, it shall immediately bring these to the attention of the
Owner’s Representative.

5. Inspection
Inspect the work, keep records of work performed, and ensure that gages,
targets, ranges, and other markers are in place and usable for the intended
purpose. Furnish, at the request of the Owner’s Representative, boats,
boatmen, laborers, and materials necessary for inspecting and surveying
the work. When required, provide transportation for the Owner’s
Representative and inspectors to and from the dredging area and between
the dredge and adjacent points on shore.

6. Dredge
Maintain the dredge, barges, pipelines, and associated equipment to meet
the requirements of the work. Promptly repair leaks or breaks along
pipelines. Remove dredged material placed outside limits due to leaks and
breaks at the Contractors expense.

7. Method of Communication
Provide a system of communication between the dredge crew and the crew
at the disposal area. A portable two-way radio is acceptable.

8. Salvaged Material
Articles of value, which are brought to the surface during dredging
operations, shall remain or become the property of the Owner and shall
initially be deposited on shore at a convenient location near the site of the
work, as directed.

9. Safety of Structures
The prosecution of work shall ensure the stability of structures lying on or
adjacent to the site of the work, insofar as structures may be jeopardized
by dredging operations. Repair damage resulting from dredging
operations, insofar as such damage may be caused by variation in
locations or depth of dredging, or both, from that indicated or permitted
under the contract. Anchoring, spudding, or attaching to the bridges, piles
or abutments will not be allowed.

10. Dredge Removal

CA STATE LANDS COMMISSION EARTHWORK/DREDGING
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Upon completion of the work, promptly remove dredge, including ranges,
buoys, piles, and other markers or obstructions.

C. Beach Fill Placement

1.

General

Fill and backfill to contours, elevations, and dimensions indicated. The
existing beach contours are variable. The intent of the placement is to
extend the existing berm seaward by the distance indicated on the Plans,
and along the beach for a distance sufficient to accommodate the dredged
volume. The fill will be placed hydraulically and mechanically
manipulated to achieve the final grading.

Tolerances

A tolerance of 2 feet below the prescribed grade will be allowed in the
beach placement. A tolerance of +/- 10 feet shall be allowed for the width
of the top of the beach crest.

Staking

The contractor shall place and maintain grading stakes with clearly
marked target elevations and tolerances on the beach until each section has
been accepted by the Owner’s Representative.

Beach Disposal Site Preparation

Prior to placement of materials on beach, contractor shall remove any
debris materials to the extent possible to avoid burying such with sand
being placed.

Public Access

The contractor shall maintain public access to the beach during operations
and shall provide sand and lifeguard vehicle ramps across the discharge
pipes at intervals not to exceed 300 feet.

D. Measurement

1.

Actions

a. The Contractor will retain and independent California licensed
hydrographic surveyor to provide all pre-, post- and acceptance
surveys. Progress surveys will be made by the Contractor to
support payment requests for dredged material. The Owner’s
Representative reserves the right to witness and perform separate
verification of all surveys and Contractor shall give at least 5 days
notice of survey activities.

b. Surveys/Soundings
(1) A mandatory pre-survey conference shall be held to discuss
all aspects of the Contractor’s survey plan including:
control, equipment, procedures, safety plan, QC program,
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excavation control, dredging control, calibration, schedule,
excavation/dredging limits, and deliverables.

The material removed will be measured by cubic yard in
place, by means of soundings taken before and after
excavation/dredging. Surveys/soundings will be taken by
either, trigonometric leveling (total station)/differential
leveling, Differential Global Positioning System (DGPS),
200 kHz single-beam acoustic methods, acoustic multi-
beam swath methods, or in combination, as determined by
the Owner’s Representative; results of surveys/soundings
by any of these methods, singularly or in combination, will
be the basis for payment.

The Contractor's hydrographic surveys for progress
payment shall meet or exceed the survey standards listed in
the U.S. Army Corps of Engineers EM 1110-2-1003
(Hydrographic Surveying) for Class | surveys. Surveys
shall be in the World Geodetic System of 1984 (WGS84),
High Precision Geodetic Network (HPGN), feet, and be
performed by a hydrographic survey contractor with at least
three (3) years of experience in hydrographic surveying and
having either a current Land Surveyor's or a Professional
Engineer's license, authorized to certify surveys in the State
of California. The Hydrographic Surveyor firm selected by
the Contractor must be approved by the Owner’s
Representative prior to performing surveys for this
contract.

Hydrographic surveys shall be conducted using an
Automated Range-Azimuth Positioning System  or
Differential Global Positioning System (DGPS) with
positional accuracy to Class | surveys or better that is
linked to an automated (digital) depth recording device
capable of continuous logging of X,y,z positional data with
depth measurement resolution to the nearest 1/10 of a foot.
Digital depths shall be supplemented by analog depth
records if survey is performed by single beam echosounder.
Sounding lines shall be verified by crosslines on at least 10
percent of the principal sounding lines. Distance between
successive soundings (sounding interval) shall be no more
than 10 feet. Soundings shall be reduced to sounding datum
(NGVD29 feet) by using actual tides and other appropriate
corrections resulting in an accuracy to meet or exceed Class
I survey standard.

The Contractor shall submit a tide gage plan for approval
by the Owner’s Representative. The plan shall include the
types of gages to be deployed and the locations. All tide
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gages shall be referenced to the vertical datum as shown on
the plans.

2. Method of Measurement
The total amount of dredged material will be measured by computing the
volume between the bottom surface shown by the surveys and/or
soundings of the pre-dredge survey, and the bottom surface shown by the
soundings of the post-dredge acceptance survey within the dredging limits
for each of the four dredge payment zones. The drawings represent
existing conditions based on current available information, but will be
verified and corrected, if necessary, by surveys or soundings taken before
dredging in each locality. The Triangulated Irregular Networks (TIN)
made from post-processed survey soundings, representing the pre-dredge
and post-dredge acceptance survey conditions, will be used for quantity
determination. The dredging limits shall be subtracted from the TINs, and
the pre-dredge survey difference minus the post-dredge acceptance survey
difference will represent the quantity dredged. Misplaced materials
(including any required removal and placement), materials placed in
temporary stockpiles, and excessive dredging beyond the limits and
tolerances indicated on the plans will be excluded from the quantities for
which payment will be made.

3. Surveys During Progress of Work
Contract depth will be determined by soundings or sweepings taken
behind the dredge as work progresses. The Contractor shall take progress
soundings or sweepings and provide the resulting data to the Owner’s
Representative. Progress surveys shall be performed not less than
biweekly when dredging in zone CB-1 to account for anticipated high
initial material influx rates once a clear channel is cut through the shoal.
Progress surveys shall be conducted not less than monthly for Dredge
Payment in other zones. At Contractor’s discretion, surveys may be
conducted more frequently to better track material dredged and deposited
on the beach.
The Contractor's survey shall provide full coverage of an entire area for
which progress payment is being submitted plus a buffer of 300 feet
around the dredging area to calculate displaced but non-exported sand
volume. Contractor's hydrographic surveys shall be performed
electronically (automated) and the data shall be provided and submitted to
the Owner’s Representative on an electronic media (IBM compatible,
ASCII format) in delimited files of easting, northing, and depth (X,y,z).
Three copies of the plot of the soundings will accompany the x,y,z data
and all data shall be collected and plotted in foot contours with digital data
extending to 10ths of feet. The independent hydrographic surveyor shall
prepare a volume dredged and exported to the beach estimate and shall
provide this volume estimate in a signed and stamped memorandum with
the backup data.
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4, Monthly Estimates
Monthly estimates of work completed will be based on the result of
progress surveys made during the progress of the work. Deductions will
be made for excavation/dredging not in accordance with the specifications
and for sand relocated but not exported from the system.

E. Final Examination and Acceptance

As soon as practicable after the completion of payment zones, which in the
opinion of the Owner’s Representative, will not be affected by further dredging
operations, each zone will be surveyed by the independent surveyor. The
Contractor will remove shoals and lumps by dragging the bottom or by dredging
as directed by the Owner’s Representative. However, if the bottom is sofft,
removal may be waived at the discretion of the Owner’s Representative. The
Owner’s Representative will be notified when soundings or sweepings are to be
made and will be permitted to accompany the sounding or sweeping party and to
inspect the data and methods used in preparing the final estimate. When areas are
found to be in a satisfactory condition, the work therein will be accepted as
complete.  Final estimates will be subject to deductions or correction of
deductions previously made because of excessive overdepth, earthwork/dredging
outside or authorized areas, or disposal of material in an unauthorized manner.

After completion of the dredging and beach nourishment work, the contractor
shall provide 4 copies of reproducible “As Built” drawings of the dredging and
beach nourishment areas showing all spot elevations, controls, 1-foot contour
lines and existing features. Drawings shall be scaled to an appropriate size and
referenced to NGVD 29 in feet and data shall be presented as digital (IBM
compatible, ASCII format) in delimited files of easting, northing, and depth

(x.y,2).

PART 4 - MEASUREMENT AND PAYMENT

4.1

MEASUREMENT

4.2

Quantities of Dredging shall be based on the amounts of material removed and
subsequently transported to and placed on the beach. These quantities shall be
determined by comparing pre-removal surveys and post removal surveys and calculating
the actual volumes of each material type that has been excavated and/or dredged to the
pay depth. There will be no payment for material dredged below the pay depth. Progress
surveys comparing pre- and post-removal conditions shall be the basis of all volume
calculations.

Erosion repair grading, repair of stormwater outlet facilities, and repair of fencing shall
be measured as percent of work complete based on estimated quantity of material moved,
feet completed, etc. scaled by the total quantity of work to be performed under the bid
item line.

PAYMENT

CA STATE LANDS COMMISSION EARTHWORK/DREDGING
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Payment for Earthwork/Dredging shall include removal, transportation and placement to
the lines and grades shown on the Drawings. Payment for excavation of Beach Sand,
transportation to the designated beach sites, filling, and grading as may be needed to
complete the beach configurations shown, will be paid at the unit price bid for Dredging
and Placement in the Proposal and Bid. Payment for other items of work shall be based
on a percent complete of lump sum bids by line item.

END OF SECTION
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